

PAVEMENT MARKING RENEWAL SCHEDULE

Proposed Schedule

Updated Sep 24/08

Milestone	# working days	Final 3	
Issue RFP		25-Sep-08	Thur
Proposal Closing Date	26	31-Oct-08	Fri
Evaluated 1st Evaluated 2nd Evaluated 3rd Scheduled Evaluation completion Date:		Lower Mainland Vancouver Island Okanagan 10-Nov-08	Mon
Contract Commencement Date		15-Dec-08	Mon