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Disclaimer: This Project Brief is not included as p art of and in no way whatsoever 

supplements or forms part of the competitive select ion process for the selection of a 

preferred proponent for the SFPR project (the “Comp etitive Selection Process”), including 

the RFQ or the RFP. This Project Brief may not be a ccurate, reliable, comprehensive or 

current in respect of any of its information, and i s not intended to be included with or 

referred to in any way when considering, applying o r interpreting the requirements of the 

RFQ, the RFP, any Concession Agreement, or to in an y way define or describe any party’s 

rights or obligations with respect to the project. This Project Brief should not be used or 

relied on in any way in connection with any part of  the Competitive Selection Process, 

including any response or proposal or any submissio n. Any discussion or description of 

the Competitive Selection Process in this Project B rief reflects current thinking only which 

is subject to change without notice and the reader is cautioned not to rely on information 

included in this Project Brief.  
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1 INTRODUCTION 

1.1 Purpose of the Project Brief 

This Project Brief and all comments included in it, are intended as a convenient summary and 

reference only, describing the South Fraser Perimeter Road (the “SFPR”) project (the “Project”). 

This Project Brief is provided subject to the terms of the disclaimer set out on page 2. 

2 OVERVIEW OF PARTNERSHIP OPPORTUNITY 

2.1 Gateway Program 

The Province of British Columbia (the “Province”) announced the Gateway Program in January 

2006 to address current and future transportation needs in the Metro Vancouver area.  Gateway 

Program road and bridge improvements complement other regional road and transit improvements 

already planned or underway in the region. These improvements will help create a balanced, 

comprehensive and effective transportation network that supports improved movement of people, 

goods, and transit; facilitates economic growth; increases transportation choices and provides 

better connections to designated population growth areas.  

The goals of the Gateway Program are to: 

�  Address congestion;  

�  Improve the movement of people and goods in and through the region;  

�  Improve access to key economic gateways through improved links between ports, industrial 

areas, railways, the airport and border crossings;  

�  Improve safety and reliability;  

�  Improve the region’s road network;  

�  Improve quality of life in communities by keeping regional traffic on regional roads instead of 

local streets;  

�  Reduce vehicle emissions by reducing congestion-related idling;  

�  Facilitate better connections to buses and SkyTrain, cycling and pedestrian networks; and  

�  Reduce travel times along and across the Fraser River during peak periods. 
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As illustrated in Figure 1, the proposed scope of the Gateway Program improvements is composed 

of three major components including: 

1. South Fraser Perimeter Road (SFPR) – proposed new 40-kilometre long four-lane, 80 

km/h route along the south side of the Fraser River extending from Deltaport Way in 

southwest Delta to 176th Street (Highway 15) and the Golden Ears Bridge connector road 

in Surrey/Langley. 

2. Port Mann/Highway 1 (PMH1) – widening of the highway, upgrading interchanges and 

improving access and safety on Highway 1 from Vancouver to Langley, including the 

construction of a new bridge at the Port Mann crossing of the Fraser River. The project 

also includes congestion-reduction measures such as expanded HOV lanes, transit and 

commercial vehicle priority access, improvements to the cycling network, and electronic 

tolling on the Port Mann Bridge. The new Port Mann Bridge will also be built to 

accommodate future light rail transit. 

3. North Fraser Perimeter Road (NFPR) – proposed set of improvements on existing roads to 

provide an efficient, continuous route from New Westminster to Maple Ridge. The Pitt 

River Bridge and Mary Hill Interchange project contract was awarded in February 2007 and 

is under construction. It is a stand-alone component of the NFPR project.   

Figure 1 Major Transportation Improvements in the G reater Vancouver Area 
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More details regarding the Gateway Program can be found on the Gateway Program website 

(www.gatewayprogram.bc.ca). 

2.2 South Fraser Perimeter Road 

The South Fraser Perimeter Road project is a key element in the Gateway Program and will be 

procured as a public private partnership.  Approximately 40 kilometres long, the proposed four 

lane, 80 km/h route runs along the south side of the Fraser River extending from Deltaport Way in 

southwest Delta to 176th Street (Highway 15) in Surrey, with connections to Highway 1 and  the 

Golden Ears Bridge, which is under construction and scheduled to open in mid-2009.   

With connections to Highways 1, 15, 91, 99, and 17, and the Golden Ears Bridge, the SFPR route 

will take a significant step toward completing the network of major roads in the region. As a result, 

it will benefit commuters, the trucking industry and tourists accessing borders, the Tsawwassen 

ferry terminal and the interior of British Columbia. The SFPR will act as an efficient transportation 

corridor helping to reduce the volume of regional traffic and trucks on local streets. 

For many reasons, the Project provides an attractive opportunity for Canadian and international 

participants to form an experienced, highly qualified, multi-disciplinary team to undertake this 

Project. 

Features of this opportunity include: 

1. Provincially mandated program  – Announced in January 2006, the Gateway Program is 

one of the Province’s key infrastructure improvement priorities. 

2. Federal support for the Project – The Federal government is providing funding of 

approximately 50 per cent of the Project’s eligible construction costs as part of the Federal 

government’s Asia-Pacific Gateway and Corridor Initiative. It is anticipated that the Federal 

funding will be paid during the construction of the Project upon achievement of construction 

milestones. For further information on the Pacific Gateway Strategy and Corridor Initiative, 

please go to www.tc.gc.ca/majorissues/APGCI/menu.htm. 

3. Public consultation – Comprehensive public consultation, including environmental 

assessment, public comment periods and design consultation have engaged hundreds of 

residents, businesses and farmers over four years. 

4. An  interactive Competitive Selection Process consisten t with other Provincial Design 

Build Finance Operate (DBFO) public private partner ship projects – Short-listed 

proponents will have the opportunity to provide input into design and operations criteria in the 

agreement (the “Concession Agreement”) to be entered into by the Province and the private 

sector entity selected to deliver the Project (the “Concessionaire”). 
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5. A skilled workforce – The timing of the Project is conducive to the reassignment of the 

skilled, experienced workforce that has undergone considerable expansion in the past few 

years to deliver other major transportation projects in the Metro Vancouver Area and 

throughout British Columbia.  

6. Working with the Province of British Columbia – The Province has consistently proven 

itself to be at the forefront of innovation in developing transportation solutions.  It has a 

strong record of working effectively with the private sector and is highly motivated to 

contribute to a successful partnership.  The Province is implementing a number of DBFO 

projects that were contracted over the past few years. The Province also has a 10-year 

history of successfully using the Design-Build approach to contracting and has outsourced 

highway maintenance for nearly 20 years.  

2.3 The Design Build Finance Operate (DBFO) Approac h 

Using a DBFO approach, the Province will provide design and performance requirements and 

invite competitive proposals for the design, construction, finance, operation, maintenance and 

rehabilitation of the Project over a 24-year period (approximately four years of design and 

construction and 20 years of operations, maintenance and rehabilitation). This procurement model 

requires the Concessionaire to actively manage and implement the long-term operation, 

maintenance and rehabilitation requirements of the Project.  A single private-sector entity will 

provide these integrated services, assume the corresponding risks and finance the Project.  

2.4 Purpose of the Request for Qualifications 

A Request for Qualifications (“RFQ”) is being issued by the Province for the purpose of identifying 

a short-list of respondents (the “Respondents”) to be invited to proceed to the next stage of the 

competitive selection process for the selection of a Concessionaire to deliver the Project (the 

“Competitive Selection Process”). 

Only Respondents short-listed through the RFQ will be eligible for invitation to participate in the 

next stage of the Competitive Selection Process for the Project. 

The Province wishes to enter into a contract for the Project that will permit the achievement of the 

Gateway Program and SFPR goals and objectives. 

2.5 Project Team 

The Province has engaged Partnerships British Columbia Inc. (“Partnerships BC”) to assist in the 

management of the Competitive Selection Process for the Project.  

Partnerships BC was established by the Government of British Columbia to evaluate, structure and 

implement partnership solutions that serve the public interest.  Additional information about 

Partnerships BC is available at www.partnershipsbc.ca.  
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A fairness reviewer has been appointed to monitor the Competitive Selection Process from a 

fairness perspective.  

The following advisors to the Competitive Selection Process have been retained to assist in the 

Competitive Selection Process and implementation of the SFPR project: 

1) DA Aberdeen &  Associates Ltd  

2) CH2M Hill Canada Limited  

3) Delcan Corporation  

4) Farris, Vaughan, Wills & Murphy LLP  

5) Geoplan Opus Consultants Inc  

6) Golder Associates Ltd  

7) Hemmera  Envirochem Inc. 

8) Kirk & Co Consulting Ltd  

9) KPMG LLP   

10) PricewaterhouseCoopers LLP   

11) Banjar Management Inc.  

12) Miller Thomson 

13) CMS Focus Construction Management Services Ltd  

14) E. Wolski Consulting Inc.  

15) Lucent Strategies Inc.  

16) RF Binnie and Associates  

17) Coast River Environmental Services Ltd.  

18) Coast Environmental Services  

19) Beringer Group 



South Fraser Perimeter Road Project – Project Brief  

Page 9 of 18 

3 PROJECT OVERVIEW 

3.1 Project Background 

The SFPR has been an important part of provincial, regional and local transportation and land use 

plans for over 20 years and was a key part of the 1996 GVRD’s (now Metro Vancouver) Liveable 

Region Strategic Plan’s identified transportation improvements. The need for the SFPR is closely 

related to the growth in population, development, and economic activity that has occurred over the 

past 20 to 30 years in the Lower Mainland. This growth is expected to continue in the coming years 

with Metro Vancouver's population forecast to grow from the current 2.1 million to 3.0 million by 

2031, with more than 50 per cent of this growth anticipated in Surrey, Delta and the municipalities 

in the northeast of the Lower Mainland. 

In addition, industrial areas and facilities are forecast to continue growing.  These accounted for 

approximately 41 per cent of regional employment in 2001, greater than any other employment 

sector.  Communities along the south side of the Fraser River have had the highest proportion of 

industry in the region and the growth of industrial development in the area is expected to be at a 

rate higher than the regional average due to the limited supply of industrial land elsewhere. 

The importance of the SFPR has increased due to continued growth in Asia-Pacific trade, which 

presents British Columbia and Canada with significant economic development opportunities.  

Canada’s west coast ports, airports and supporting road and rail networks have tremendous 

potential to capture the opportunities presented by this growth in the Asia-Pacific market. The 

Province is working with all levels of government and industry to facilitate the development of the 

Pacific Gateway Strategy and Corridor Initiative to benefit the economy. 

The SFPR will relieve heavily congested municipal streets and reroute large volumes of truck traffic 

away from residential neighbourhoods, thereby improving safety related to freight movement and 

restoring municipal roads as community connectors. Traffic through these areas is presently served 

by portions of provincial highways, local arterial roads and collector roads, which provide a partial, 

discontinuous, and inappropriate route for goods movement. The SFPR will be a continuous, high 

standard, limited access corridor that will provide travel time savings and safety benefits for all 

users.  

As a key element of the Gateway Program, the SFPR is consistent with regional plans and 

objectives, and is a critical component of the region’s transportation network. 

The following objectives have been established for the Project: 

�  Improve the movement of people and goods through the region by providing improved 

connections to the Provincial highway network; 

�  Reduce east west travel times, particularly for heavy truck movements by providing a 

continuous highway along the south side of the Fraser River; 
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�  Improve access to major trade gateways and industrial areas and facilitate development in 

designated industrial areas along the south side of the Fraser River; 

�  Improve safety and reliability; and 

�  Restore municipal roads as community connectors by reducing truck traffic on municipal 

road networks. 

3.2 Physical Project Scope 

As illustrated in Figure 2 below, the SFPR extends approximately 40 kilometres from Highway 17 

and Deltaport Way in Delta along the south side of the Fraser River to Highway 15 in Surrey and to 

the Golden Ears Bridge which is under construction.  For procurement purposes, the design and 

construction portion of the Project ends at the Fraser Heights area in Surrey where it links with the 

Fraser Heights Connector. The design and construction of the Fraser Heights Connector is being 

procured separately as part of the Port Mann / Highway 1 project. 

The corridor will be a continuous, four-lane divided route with a posted speed limit of 80 km/h.  

When the SFPR opens it will accommodate a combination of intersections and grade-separated 

interchanges, providing connections to Highways 1, 15, 91, 99, and 17, and key municipal 

roadways within the corridor.   

Provision will be made for cycling along the SFPR corridor. Cycling paths will typically run along the 

shoulder, with some parallel routes provided to allow alternative routing around higher speed and 

higher traffic-volume ramp merges at complex interchanges.  In the more rural areas of Delta 

served by farm roads, cyclist and pedestrians can be accommodated at overpasses by using a 

shared lane.  Linkages to local cycling networks are also planned. 
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Figure 2   SFPR Scope 

 

3.3 Operations, Maintenance and Rehabilitation  

During the concession term the Concessionaire will be responsible for the operation, maintenance 

and rehabilitation of SFPR, from Deltaport Way up to and including the portion of the Fraser 

Heights Connector that is west of 176th Street. The Concessionaire will operate, maintain and 

rehabilitate the Project corridor to an agreed upon standard that will ensure that the level of service 

is maintained and the asset is returned in the specified condition at the end of the term. 

3.4 Advance Site Preparation 

The Province is conducting advance site preparation work. The advance site preparation includes 

the placement of preload material over portions of the Project corridor that have particularly soft 

soil conditions.  It also includes major utility relocations, some drainage work, landfill site 

remediation and environmental mitigation including some off-corridor compensation sites. The 

advance site preparation work is expected to help advance ground settlement and provide timely 
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geotechnical data for design and construction. Further details on this work will be provided during 

the Request for Proposals (the “RFP”) stage of the Competitive Selection Process.  
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3.5 General Responsibilities of the Concessionaire  

The anticipated general responsibilities of the Concessionaire are outlined in Table 1 and include 

the obligations required in the day-to-day operations of the SFPR. 

Table 1 – General Responsibilities of the Concessio naire 

RESPONSIBILITY DESCRIPTION 

Design and 
Construct 

Design and construct the Project including: 
·  Approximately 160 lane-kilometres of road construction 
·  Construction of four interchanges and five intersections 
·  Construction of nine major overpass/underpass structures 
·  Construction of approximately two kilometres of split grade roadway 

with bridges to span  five ravines 
·  Expansion of the cycling network  
·  Improvements to municipal road connections 

Operations, 
Maintenance and 
Rehabilitation  

Operate, maintain and rehabilitate the SFPR from Deltaport Way to 176th 
Street (approximately 170 lane-kilometres) until the end of the contract term. 

Finance  The Concessionaire will provide the financing to fund all costs required to 
complete the scope of work that are in excess of the milestone payments 
made during the construction phase of the Project. 

Communication 
and Consultation 

The Province and the Concessionaire will work together on all aspects of 
public communication and consultation, with the Province having the general 
responsibilities as outlined in Table 2 and the Concessionaire being 
responsible for: 

·  Traffic management communications – Prepare and implement a traffic 
communications plan for the construction period, and annual traffic 
communications plans for the operating period, including consultation 
with and consideration of input from stakeholders on a regular basis 

·  Community relations during construction – Support the Province in 
implementation 

·  Community relations during operations – Prepare and implement 
regular community relations plans  

·  Public and stakeholder consultation during construction – Participate in 
and support the Province in consultation activities 

·  Public and stakeholder consultation during operations  – Prepare and 
implement public and stakeholder consultation plans 

·  Media Relations – Support the Province in implementation 
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3.6 General Responsibilities of the Province  

The Province will provide day-to-day oversight and administration of the Concession Agreement 

including audit of management processes and liaison with parties. 

Table 2 – General Responsibilities of the Province 

RESPONSIBILITY DESCRIPTION 

Design and 
Construct 

Conduct advance site preparation work including: 

·  Preload and drainage works along portions of the route 
·  Several major utilities relocations 
·  Landfill site remediation 
·  Environmental mitigation and off-corridor compensation 

works 
·  Stockpiling of preload materials 

Communication 
and 
Consultation 

·  Review  the Concessionaire’s traffic management 
communication plans in accordance with the review and 
consent procedures described in the Concession Agreement  
and monitor implementation during the construction and 
operating periods 

·  Plan, implement and manage the community relations 
program during the construction period  

·  Review the Concessionaire’s community relations plans in 
accordance with the review and consent procedures 
described in the Concession Agreement  and monitor 
implementation during the operating period 

·  Plan, implement and manage the public consultation program 
during the construction period 

·  Review the Concessionaire’s public and stakeholder 
consultation plans in accordance with the review and consent 
procedures described in the Concession Agreement  and 
monitor implementation during the operating period 

·  Lead all media relations activities 

Approvals ·  Obtain environmental assessment certificate 

Stakeholder 
Liaison 

·  The Province will be responsible for consultation and liaison 
with all key stakeholder groups including local governments 

·  Develop railway agreements 

·  Develop utilities agreements 

Property 
Acquisition 

·  The Province will acquire all the land for construction of the 
SFPR project in accordance with prescribed parameters 

Collection of 
Federal Funding 

·  The Province will be responsible for collecting the Federal 
funding for the Project 
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3.7 Compensation to the Concessionaire 

The Concessionaire is expected to be compensated through both milestone payments made 

during the construction of the Project and performance-based monthly service payments made 

during the operations phase of the Project. 

3.7.1 Milestone Payments during Construction 

During the construction stage of the Project the Concessionaire will receive payments for achieving 

predetermined construction milestones. Milestone payments are expected to be limited to 50 per 

cent of the eligible construction costs of the milestone. Funding for these payments will be provided 

through the Federal government’s Asia-Pacific Gateway and Corridor Initiative.  

3.7.2 Performance Based Payments after Construction  

During the operating phase of the Project it is expected that the Concessionaire will be 

compensated through monthly service payments. The monthly service payments will include a 

performance mechanism to ensure the Concessionaire adheres to agreed standards associated 

with the performance of the Project. This mechanism will include payment deduction amounts to be 

applied if the Concessionaire fails to meet construction, road availability, operations, customer 

service and other related service standards. 

 

4 THE COMPETITIVE SELECTION PROCESS 

The Competitive Selection Process will have two stages, an RFQ stage and an RFP stage.  

4.1 Request for Qualifications 

The purpose of the RFQ is to identify and select a target list of three qualified Respondents, who 

may then be invited to respond to the RFP.   

The Province will evaluate the RFQ Respondents based on the strength and relevance of their 

experience, track record and capability as demonstrated through previous projects in which the 

Respondents participated. 

The evaluation criteria will focus on a Respondent’s ability to develop the Project through a 

competent and experienced team. The criteria will consider a Respondent’s financial capacity and 

viability, key individuals and track record and capabilities as it relates to matters such as public 

private partnership highway development, stakeholder and community relations, strategic corridor 

management, project financing approach, asset preservation approach and operations and 

maintenance approach. In addition the criteria will also consider the financial viability, experience, 

track record and capabilities of the contractor that will be responsible for designing and building the 

Project on behalf of the Respondent.  
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Details of the selection process and evaluation criteria will be described in the RFQ. Respondents 

who are short-listed at the RFQ stage may then be invited, subject to the terms of the RFQ, to 

participate in the next stage of the Competitive Selection Process, the RFP stage.  

4.2 Request for Proposals 

Those short-listed Respondents who, in accordance with the terms set out in the RFQ, participate 

in the RFP stage of the Competitive Selection Process (the “Proponents”) will then be invited to 

submit proposals based on the requirements in the definitive Concession Agreement and the RFP.  

The RFP will detail the opportunity and technical requirements for which the Proponents are invited 

to submit proposals.   

The RFP process will include a collaborative phase to allow the Proponents the opportunity to have 

input to the draft Concession Agreement. The process will include a number of workshops and 

one-on-one meetings. 

It is anticipated that a technical submission will be made in advance of the final submission. The 

technical submission is not expected to include pricing but is expected to include a conceptual 

layout of the Proponent’s preliminary design along with the Proponent’s proposed approach to the 

Project. The final submission will address the financial aspects of the Project and will include the 

confirmation of committed equity and debt financing, a commitment to enter into the Concession 

Agreement by the Concessionaire, confirmation from funding sources of acceptance of the terms of 

the Concession Agreement and a letter of credit to indicate commitment to proceed. 

4.3 Concession Agreement 

The draft Concession Agreement will be included with the RFP.  Proponents will be invited to 

provide comments on the draft Concession Agreement and the Province will respond to these 

comments while the RFP is open.  Prior to the close of the RFP the Province will issue a definitive 

Concession Agreement. This definitive Concession Agreement will be the basis upon which 

proposals are submitted.   

 

5 GENERAL 

5.1 Transparency of the Competitive Selection Proce ss 

The RFQ and RFP will be public documents although only Proponents will be invited to respond to 

the RFP. 

At the completion of the Competitive Selection Process, the Province’s project team will produce a 

report describing the outcome of the process and identifying the value for taxpayers expected from 

the Project.  
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The Province has appointed a fairness reviewer to give an independent opinion on the fairness of 

the Competitive Selection Process. The fairness reviewer will issue a report documenting the 

process from a fairness perspective. 

The Competitive Selection Process is subject to the Freedom of Information and Protection of 

Privacy Act (FOIPPA).  The protections contained in the FOIPPA are intended to serve the public 

interest with respect to disclosure while also protecting the public interest through a thorough, fair 

and vigorous competitive process. Subject to requirements of FOIPPA, the Concession Agreement 

and the fairness reviewer’s report will be released publicly by the Province. 

5.2 Compensation for Participation  

The Province does not intend to pay any compensation to parties who are not short-listed under 

the RFQ.  

It is anticipated that a stipend will be paid to each unsuccessful Proponent that participates in the 

RFP stage of the Competitive Selection Process and meets the applicable requirements.  
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5.3 Proposed Project Timeline 

Table 3  Proposed Project Timeline 

ACTIVITY TIMELINE 

RFQ Submission  September 29, 2008 

Issue RFP and draft Concession 
Agreement to Proponents 

Fall 2008 

Concession Agreement discussions Fall 2008 to Spring 2009 

Technical Submission Spring 2009 

Final Submission Summer 2009 

Selection of Preferred Proponent Summer 2009 

Financial Close Fall 2009 

Design & construction  Fall 2009 – December 2012 

 
All dates in the above timeline are estimated and subject to change at the sole discretion of the 
Province. 
 

 


