
Required Completion - November 2009

Construct Bridge Piers

Construct Bridge Deck

Roadworks

Clearing

Remove Old Bridge

Key Activities 2005 2006 2007 2008 2009

Phase 2 Construction Schedule

December 15, 2005




